ID WBS Task Name Contact | Resource Duration
o Initials

308 3.5.5.14 Documentation Completion GG AB2 16 days
309 |4 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 9 days
354 4345 Determine in detail how to adapt to use ReSS in DOGPCI GG GG 22 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 8 days
37 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 25 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 7 days
261 |[Ed 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 3 days
262 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 3 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days
267 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
255 3.5.2.1.7 Deploy/observe tools for auto-clean up of SamGrid job queue (Fwd Node 3 re-installed) GG PM,SS 4 days
256 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG PM,SS 4 days
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